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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Subject:

To:
From:

Date:
Reporting Period:

1. Introduction
1.1 Background

Site Number: z5nb
D.O. Number:

Response Authority: OPA
Response Lead: PRP
NPL Status: Non NPL

Mobilization Date:  3/24/2014
Demob Date:

CERCLIS ID:

ERNS No.:

FPN#: E14512

1.1.1 Incident Category

Region V

POLREP #5
Progress Continues
BP Whiting Crude Release

Whiting, IN
Latitude: 41.6763040 Longitude: -87.4757741

Mike Beslow, OSC
Steve Faryan, OSC

3/30/2014
3-29/3-30

Contract Number:
Action Memo Date:

Response Type: Emergency
Incident Category: Removal Action
Operable Unit:

Start Date: 3/24/2014
Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

Response to Oil Release at the BP Whiting Refinery

1.1.2 Site Description
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The BP Whiting Refinery is located along the shore of Lake Michigan in Whiting, Indiana. Crude oil was
released from a NPDES permitted outfall to Lake Michigan from the BP Whiting Refinery waste water
treatment plant (WWTP). The source of the crude oil has been determined to have originated from the
#12 pipestill cooling system which is located on the facility, south of the rail tracks that separate the

refinery from the WWTP.

1.1.2.1 Location

BP Whiting Refinery
2815 Indianapolis Blvd
Whiting, IN 46394

http://www.epaosc.org/sites/9151/files/

WhitingCrude polrep 5.htm
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1.1.2.2 Description of Threat
Crude oil discharge to Lake Michigan from the BP Whiting Refinery in Whiting, Indiana. Standing oil
sheen in the #6 separator, as the separator continually discharges water directly to lake michigan.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Result
BP reported the release of crude oil to US EPA via the National Response Center at approximately 1700
hours on March 24, 2014.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

US EPA along with USCG continued to monitor and conduct oversight of BP remediation activities and
changing shoreline conditions. BP continued to monitor and remove oil and sheen from the #6 oil-water
separator in addition to conducting shoreline cleanup activities. Multi agency (EPA and USCG) along
with BP consultants comprised the shoreline cleanup and assessment technique (SCAT) teams and
conducted a submerged oil survey to evaluate the presence or absence of submerged oil adjacent to
outfall #2 and the remaining survey area. EPA and SCAT teams continued to monitor effectiveness of
cleanup activities and conducted reconnaissance surveys to evaluate present site conditions and make
recommendations, cleanup guidelines, and endpoint goals.

2.1.2 Response Actions to Date
The following activities occurred during this reporting period:

+ BP contractors continued to maintain hard and soft boom positioned immediately adjacent to BP
outfall #002 and due to inclement weather and recommendations by EPA, USCG and BP
consultant SCAT teams have removed hard boom and multiple sections of absorbent and
boom #1 that crossed entire cove parallel to beach front to prevent further deteioration and
shoreline littering;

+ Shoreline cleanup personnel continued to survey beachfront and shorelines. When identified they
have conducted manual collection of any remaining tar patties, tar balls, oil impacted debris, oil-
impacted sand and oil stained or oil coated small rocks (when accessible and based on tidal and
weather conditions) as recommended by EPA, USCG and BP consultant SCAT team;

» Vacuum trucks are staged at the impacted #6 oil water separator and conduct oil and sheen
removal activities;

+ SCAT team completed survey assessment along segments 'D', 'E' and 'F' on March 30, 2014;

* EPA completed a submerged oil survey with BP consultants and representatives on March 30,
2014. A total of 35 survey points were evaluated for the absence or presence of oil and/or sheen.
Results of the survey concluded that no oil or sheen was identified;

+ EPA and USCG conducted sampling activities of tar patties within segment 'F' (eastern impacted
shoreline).

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
BP has been issued a Federal Notice of Interest.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity Manifest # | Treatment | Disposal
Oil Water Mixture 36,204 gallons
Oiled Solids 114 cubic yds
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2.2 Planning Section

2.2.1 Anticipated Activities

BP incident management team continues to reduce personnel as current site conditions have stabilized
and focus shifts from immedate response to cleanup on impacted #6 oil-water separator, eastern and
western shorelines adjacent to fine and coarse sand beach. BP crews will continue daily monitoring and
cleanup activities along beach front and adjacent shorelines (weather and tidal conditions appropriate).
On March 31, 2014 EPA plans to conduct NPDES sampling adjacent to outfall #002 along with sampling
of impacted boom. On Thursday April 3rd, EPA, USCG and BP consultant SCAT team plan on
conducting another survey along beach and shoreline segments D,E, and F and make further
recommendations.

2.2.1.1 Planned Response Activities

BP crews will continue to skim the oil and sheen from the #6 oil water separator, and will continue to
remove existing oil impacted pebbles, gravel, small rocks and cobbles from the eastern and western
shorelines.

2.2.1.2 Next Steps

Crews will continue cleaning the adjacent shorelines of tar patties and oil impacted small rocks in
conjunction with routine survey 'sweeps' along the beachfront. The SCAT team will conduct a final
survey on April 3, to assess the remaining impact to the shoreline and provide field data and final
recommendations based on implementation and effectiveness of cleanup efforts.

2.2.2 Issues
Boom deployed around #002 outfall will be continued to be monitored on a daily basis until #6 oil-water
separator has been inspected by EPA or USCG and they have confirmed absence of oil and sheen.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

2.4.1 Narrative
FPN E14512 Whiting Refinery has been opened with the USCG NPFC for $25,000. The ceiling was
increased on March 26, 2014 to $50,000.

START TDD was increased to $30,000 on 3/26/2014.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety is being staffed by BP Whiting Refinery

2.5.2 Liaison Officer
Liason is being staffed by BP Whiting Refinery

2.5.3 Information Officer
Francisco Arcaute was on site 3-29-14 and 3-30-14 reporting to the USEPA Regional Office and is
working with representatives from the USCG and BP.

3. Participating Entities

3.1 Unified Command
USEPA, USCG, and BP

3.2 Cooperating Agencies
IDEM, City of Whiting, City of Hammond, City of East Chicago,

4. Personnel On Site

US EPA representatives
USCG representatives
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Weston/Dynamac START contractors
BP personell and contractors

5. Definition of Terms
OTCW: Once Through Cooling Water

6. Additional sources of information
6.1 Internet location of additional information/report

http://www.epa.gov/region5/newsevents/bp-whiting-spill/index.html

6.2 Reporting Schedule

POLREPS will be issued as needed.

7. Situational Reference Materials

Miles of river systems cleaned and/or restored

This is an
Integrated River [Cubic yards of contaminated sediments removed and/or capped

Assessment.

The numbers Gallons of oil/water recovered
should overlap.

Acres of soil/sediment cleaned up in floodplains and riverbanks

lAcres Protected

Number of contaminated residential yards cleaned up
Stand Alone

IAssessment

Human Health Exposures Avoided

Number of workers on site

Contaminant(s) of Concern

Contaminant(s) of|
Concern
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